# Quick start guide & interactive display gestures

**Collapse/ open all lanes**

**Adjust display resolution**

**Adjust screen position**

**Click to expand settings menu**

**Minimize/expand lanes**

**View PPC data**

**Shift to phase pull view**

**Lock sideways scrolling**

Swipe to scroll plan timeline

**Touch to jump to specific date**

## nialli™

Main
- Browse

Settings
- Trades
- Users
- Plan
- Variances
- Holidays

Preferences
- Preferences

Help and Account

---

*(Planner interface)*

Q 1.0 Q | Reset | Nialli™ Visual Planner  Sample Plan

W-27 June 30 - July 6

| Tuesday 24 | Wednesday 25 | Thursday 26 | Friday 27 | Sat. 28 | Sun. 29 | Monday 30 | Tuesday 01 |

Add activity
Add lane
Undo
Redo
Constraint log
Report
Weekly view
Phase pull
Phase to week

Stage Area

June 2025 | July 2025 | August 2025
09 - 15 | 16 - 22 | 23 - 29 | 30 - 06 | 07 - 13 | 14 - 20 | 21 - 27 | 28 - 03 | 04 - 10 | 11 - 17 | 18 - 24 | 25 - 31

---

## One finger touch
*Click and drag*

Move a single card

GLASS INSTALL...
Bath Accessories

## Two finger touch
*Press SHIFT key, click and drag*

Move a sequence of cards

GLASS INSTALL...
Bath Accessories

## Press and hold
*Right click*

Opens settings for lane, tag or milestone

CLEANING
Clean

Edit tag
Edit activity

Activity
Add tag at end
Delete tag
Delete remaining tags
Copy entire activity

Tag status
None | Not done | Done | Closed

Log constraint

---

## Press and drag from corner
*Click and drag*

Establish dependencies between tasks and milestones

APPLIANCE
Appliances

TRIM CARPENT...
Doors & Hardware

## Need help?
nialli.com/support
support@nialli.com

---

## Twist cards to status
*Right click, status from menu*

**Twist left**
Not done
(select reason why)

**Twist right**
Done
(trade completed)

**Twist right x 2**
Closed
(work verified)

GLASS INSTALL...
Bath Accessories

Reason for variance
Material Constraint

GLASS INSTALL...
Bath Accessories

GLASS INSTALL...
Bath Accessories

## Nialli™ Visual Planner